
ECS Configuration Change Request Page 1 of 54 Pages

CCR No. 97-1590 Logged Date 11/20/97 Rev.         - Request Type INF

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description)  FOS Release B RBR Requirements Verification Modifications

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0154

RTM Change x Start New Baseline

Problem
The RBR requirement s and a verification status needs modifications to reflect Acceptance Testing results.

Proposed Solution
Update the required RBR requirements with the correct verification status.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Stanley Washington (signed)  Stanley Washington                  11/20/97
Signature Date

Office FOS Office Manager (signed)   Andy Miller                               11/20/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Joe Guzek                     12/11/97
Signature Date
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